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TO: ALL USERS OF THE LOCAL GOVERNMENT REPORT.
FROM: PROGRAM AND PROJECT MANAGEMENT SECTION (PPMS)

The contents of this report for this month (Data Date: 09/08/2006 ) are as follows:

Projects Added
Projects Deleted
Projects Rescheduled
Projects on Hold

Main body of the report.

If you need further assistance, have any questions, comments or concerns, or need a hardcopy of the report, please feel free to call us at: (602)
712-7678.

PROGRAM AND PROJECT MANAGEMENT TEAM

This information is also available on ADOT'’s Internet @:

http://www.azdot.gov/Highways/ppms/



DATA DATE:

CPS ID:

FLOAT:

are .

EST. COST:

X-->Y

CRITICAL

ACTIVITIES:

(mmfyy):

GLOSSARY OF TERMS USED IN
THE 24 MONTH PROJECT SCHEDULE

Reflects the status of activities and PRB actions as of the date. Bid Advertisements are as of the end of the month.

Four-character key field used by the scheduling system to identify a project.

+ The length of time (duration in work days) that certain activities on a project can be delayed without affecting the completion of
the project (bid date).

0 The project is on schedule. Floats between “-9” and “0” appear as “0".

- The number of days the project is behind schedule. This can be corrected only if the remaining activities with negative float
completed in less time (duration)than originally estimated; or, if the bid date is re-scheduled.

The programmed project cost including construction engineering.
X - The number of times the project was moved since its original inclusion in the 5-Year Program.

Y - The number of months the project has moved from the original schedule date.

The names of the responsible Agencies for the first, second and third activity on the Critical Path. This partial Critical Path is
printed only if the FLOAT is negative. The Agencies are:

LG: Local Government UR: Utilities & Railroad
LA: Local Agency (Sponsor) RW: Right-of-Way (ADOT)
EP: Environmental Planning(ADOT) CS: Contracts & Specifications (ADOT)

Month and year in which the project last moved.

The date under the “Stage IV PS&E” heading is a target date. Consultant projects are tracked to this date rather than the bid advertisement date. The
actual date that plans are received in C&S is reflected in the comments.

The report is sorted by Bid Date (first sort), by Sponsor (second sort), and by Project Number (third sort).



AJO
AAP
APJ
AVN
BEN
BIS
BKY
BUL
CMV
CFE
CSG
CVvK
CHN
CHV
CLD
CLF
CCH
CCN
CLC
CLG
CwWD

Ajo

Apache County
Apache Junction
Awondale
Benson

Bisbee

Buckeye
Bullhead City/Riviera
Camp Verde
Carefree

Casa Grande
Cawve Creek
Chandler

Chino Valley
Clarkdale

Clifton

Cochise County
Coconino County
Colorado City
Coolidge
Cottonwood

DGS
DUN
EGR
ELM
ELY
FLA
FLO
FTH
FRD
GBD
GGl

GIL

GLN
GLB
GDY
GGH
GRV
GGE
GUA
HAY
HOL
HCY

Douglas
Duncan

Eagar

El Mirage
Eloy

Flagstaff
Florence
Fountain Hills
Fredonia

Gila Bend

Gila County
Gilbert
Glendale
Globe
Goodyear
Graham County
Green Valley
Greenlee County
Guadalupe
Hayden
Holbrook
Huachuca City

LOCAL ABBREVIATIONS (L.A.)

INA
ITO
IWM
JER
KRN
KNG
LLA
LHV
LPK
MAM
MRN
MMA
MES
MIA
MMO
NNA
NOG
NFD
ORV
PAG
PVY
PKR

Ind. Nation-Navajo

Ind. Nation-Tohono O'odham

Ind. Nation-White Mountain
Jerome

Kearny

Kingman

La Paz County

Lake Havasu City
Litchfield Park

Mammoth

Marana

Maricopa County

Mesa

Miami

Mohave County

Navajo County

Nogales

North Fire/Rescue District
Oro Valley

Page

Paradise Valley

Parker

PAT
PAY
PEO
PHX
PIM
PPM
PPN
PLS
PRS
PRV
QTZ
QCR
SAF
SAH
STJ
SLS
SscC
ScT
SED
SLW
SVS
SNW

Patagonia
Payson

Peoria
Phoenix

Pima

Pima County
Pinal County
Pinetop/Lakeside
Prescott
Prescott Valley
Quartzsite
Queen Creek
Safford
Sahuarita
Saint Johns
San Luis
Santa Cruz County
Scottsdale
Sedona

Show Low
Sierra Vista
Snowflake

Somerton
South Tucson
Springenville
Superior
Surprise
Taylor
Tempe
Thatcher
Tolleson
Tombstone
Tuba City
Tucson
Welton
Wickenburg
Willcox
Williams
Winkelman
Winslow
Yavapai County
Youngtown
Yuma

Yuma County



CPS PROJECT NUMBER:
ID: RTE: CO: MP: TRACS:
VA1H CM -AVN-0(200)A

0000 MA 0.0 SS64501C

UZ1H CM -GIL-0(200)A
0000 MA 0.0 SS64401C

0000 MA FTH SS64601C

PROJECTS ADDED THIS MONTH

PROJECT NAME:
TYPE OF WORK:

PROJECT MANAGER: COMMENTS:

MCDOWELL RD
PEDESTRIAN IMPROVEMENTS
PROJ MGR: SNARR PH: 712-7025

GILBERT HERITAGE DISTRICT
PEDESTRIAN SIDEWALK, LANDSCAP
PROJ MGR: SNARR PH: 712-7025

SHEA BLVD
ROADWAY WIDENING

PROJ MGR: SNARR PH: 712-7025

PROJECT COST:
(in thousands) BID DATE:
FEB 08
FEB 08
FEB 08



PROJECTS DELETED THIS MONTH

PROJECT NUMBER: PROJECT NAME:

CPS RTE: CO: MP: TRACS: TYPE OF WORK: ORIGINAL
ID: PROGRAM COST: PROJECT MANAGER: COMMENTS: BID DATE:



CPS
ID:

MW1G

ZD1F

ZC1F

SU1F

OX1G

KZ1F

PS002

PROJECT NUMBER:
RTE: CO: MP: TRACS:
PROGRAM COST:

CM-PEO-0(004)A
0000 MA PEO SS55901C
$807

CM-CHN-0(021)A
0000 MA CHN SS53901C
$208

CM-CHN-0(020)A
0000 MA CHN SS53401C
$6,500

CM-MES-0(020)A
0000 MA MES SS48501C
$1,652

CM -MES-0(027)X
0000 MA MES SS56301C
$1,093

HES -YYU-0(29)A
0000 YU YYU SH28201C
$660

PROJECTS RESCHEDULED THIS MONTH

PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

CAREFREE HWY LK PLSNT/BRDS CNL
PAVING DIRT ROADS
PROG MGR: DICKSON PH: 712-8683

56TH ST @ CHANDLER BLVD
CONST RIGHT TURN LANES
PROJ MGR: DICKSON  PH: 712-8683

ALMA SCHOOL RD @ WARNER RD
INTERSECTION IMPROVEMENTS
PROJ MGR: DICKSON  PH: 712-8683

SOUTH CANAL
DESIGN MULTI-USE PATH
PROJ MGR: SNARR PH: 712-7025

REAL TIME SGNL-PHS 1 SUPRST SPRNG
INSTALL REAL-TIME SIGNAL SYSTM
PROJ MGR: DICKSON  PH: 712-8683

COUNTY 8TH STREET & SOMERTON AVE
INTERSECTION IMPROVEMENTS
PROJ MGR: EDWARD PH: 712-8534

COMMENTS:

BID DATE:
RESCHEDULED:
FROM: TO:
OCT 06 NOV 06
OCT 06 NOV 06
OCT 05 NOV 06
SEPT 06 DEC 06
OCT 06 NOV 06
SEPT 06 OCT 06



PROJECT NUMBER:

CPS RTE: CO: MP: TRACS:
ID: PROGRAM COST:

CM-MES-0(023)A
MM1G gooo mA SS51501C

STP-GDY-0(010)A
ZR1F 0000 MA GDY SS54501C
$640

STP-GDY-0(009)A
ZQ1F 0000 MA GDY SS54401C
$746

CM-GDY-0(007)A
ST1F 0000 MA GDY SS50701C
$625

PL1IH 0000 MA MES SS59801C

BR-MRN-0(014)A
CX1G 0000 PM MRN SB41301C
$4,000

STP-PPM-0(152)P
WOI1E 0000 PM PPM SS50101C
$4,682

PROJECTS ON HOLD

PROJECT NAME:
TYPE OF WORK:

PROJECT MANAGER: COMMENTS:

CONSOLIDATED CANAL PHASE 3
MULTI-USE PATH
PROJ MGR: SNARR PH: 712-7025

TRAFFIC OPERATIONS CENTER
EQUIPMENT
PROJ MGR: SNARR PH: 712-7025

YUMA RD @ BULLARD WASH
CONST BOX CULVERTS
PROJ MGR: SNARR PH: 712-7025

LITCHFIELD RD
FIBER OPTIC CONDUIT
PROJ MGR: SNARR PH: 712-7025

EAST WEST PEDESTRIAN PATH
CONSTRUCT MULTI USE PATH
PROJ MGR: EDWARD PH: 712-8534

INA BRIDGE OVER SANTA CRUZ
BRIDGE REPLACEMENT
PROJ MGR: SNARR PH: 712-7025

RIVER ROAD AT VENTANA CANYON
BRIDGE REPLACEMENT
PROJ MGR: DICKSON  PH: 712-8683

ORIGINAL
BID DATE:

AUG 05

DEC 04

OCT 05

APR 05

DEC 05

SEPT 04

JUN 03



CPS
ID:

KR1F

UD1F

JIX1F

PROJECT NUMBER:

RTE: CO: MP: TRACS:
PROGRAM COST:

BR -PPM-0(71)P
0000 PM PPM SB40301C
$1,000

TEA-SSC-0(007)A
0000 SC SSC SL43501C
$192

STP -TUC-0(42)P
0000 PM TUC SS48301C
$2,070

PROJECTS ON HOLD

PROJECT NAME:
TYPE OF WORK:

PROJECT MANAGER: COMMENTS:

SILVER BELL @ BLANCO WASH
BRIDGE REPLACEMENT
PROJ MGR: EDWARD PH: 712-8534

TUBAC - ANZA PLAZA
PEDESTRIAN PATHWAY
PROJ MGR: CLARK PH:520-620-5428

TEA 21, #3 - OVERLAY
ROADWAY OVERLAY
PROJ MGR: ALLENSTEIN PH: 712-8107

ORIGINAL
BID DATE:

JUN 03

AUG 03

JUN 03



CPS
ID:

RTE:

PROJECT NUMBER:
L.A. TRACS:

ARIZONA DEPARTMENT OF TRANSPORTATION
24 MONTH PROJECT SCHEDULE (LOCAL GOVERNMENT)

SEPTEMBER 2006 BID ADVERTISEMENT DATE

QC1H

PE1G

WU1E

PJ1H

ZJ1G

PT1G

0000 0.0 SL60301C

0000 PHX  SL53802C

TEA-CHN-0-(014)

0000 CHN  SL45601C
0000 MMA  SL59701C
SCT-0(016)A
0000 SCT  SS58701C

TEA -TMP-0(021)

0000 TMP  SL51001C

PROJECT NAME: PROJECT

TYPE OF WORK: COST: MOVE
PROJECT MANAGER: (in thousands) ARROW
DOWNTOWN TEMPE TRANSIT CENTER $580

CONST & FURNISH BIKE STATION 1--->2
PROJ MGR: JESELNIK PH: 712-6685 (07/06)
PEDESTRIAN SCHOOL SAFETY ZONES $474

PEDESTRIAN SAFETY ISLANDS 1->1
PROJ MGR: JESELNIK PH: 712-6685 (07/06)
PASEO MULTI-USE PATH PH | $994

CONST MULTI-USE PATH 4 --->37
PROJ MGR: JESELNIK PH: 712-6685 (05/06)
BUSH HWY USERY PASS-STWRT MTN DA $1,121
CONSTRUCT BIKE LANES -->
PROJ MGR: JESELNIK PH: 712-6685

HAYDEN RD AT VIA DE VENTURA $1,600
INTERSECTION IMPROVEMENTS -3
PROJ MGR: EDWARD  PH: 712-8534

UNIVERSITY DR SOUTH - UPRR PTHWY $885

CONSTRUCT MULTI-USE PATHWAY 1-->2

PROJ MGR: JESELNIK PH: 712-6685

(07/06)

COMMENTS:

AWAITING COPY OF CE ON TRANSIT CENTER.

AWAITING FUNDS REQUEST AND ALL CLEARANCES
FROM CITY.

AWAITING FINAL PS&E AND REISSUE OF UTILITY AND
R/W CLEARANCE.

AWAITING REVISED SCOPING DOCUMENT AND CE.

FUNDS WILL BE AUTHORIZED FY 07. WAITING FOR
UTILITY CLEARANCE.

AWAITING FUNDS REQUEST AND UTILITY AND ROW
CLEARANCES FROM CITY.



CPS
ID:

PROJECT NUMBER:

RTE: L.A. TRACS:

ARIZONA DEPARTMENT OF TRANSPORTATION
24 MONTH PROJECT SCHEDULE (LOCAL GOVERNMENT)

PROJECT NAME: PROJECT
TYPE OF WORK: COST: MOVE
PROJECT MANAGER: (in thousands) ARROW COMMENTS:

OCTOBER 2006 BID ADVERTISEMENT DATE

0Q1G

XJ1G

PP1G

ZS1E

CN1H

KZ1F

TEA -GIL-0(015)
0000  GIL  SL54001C

CM -GLN-0(029)A
0000 GLN  SS58601C

CM -PVY-0(002)A
0000  PVY

CBI -SLS-0(1)P
0000 SLS  SS48201C

TEA -WIL-0(002)P
0000  WIL  SL47001C

HES -YYU-0(29)A
0000  YYU  SH28201C

CONSOLIDATED & EASTERN CANALS $509 IN DESIGN. AWAITING CE.
CONSTRUCT 4 PED BRIDGES -—>
PROJ MGR: JESELNIK PH: 712-6685

59TH AVE, OLIVE TO MTN VIEW ROAD $917 WAITING FOR STAGE IV SUBMITTAL. ENVIRONMENTAL
ADD TURNING LANES -—> COMPLETE
PROJ MGR: DICKSON  PH: 712-8683

LINCOLN DRIVE $1,600 ENVIRONMENTAL COMPLETE. STAGE IV UNDER REVIEW.
MULTI-USE PATH -——->
PROJ MGR: DICKSON  PH: 712-8683

SAN LUIS PORT OF ENTRY $1,000 STAGE V REVIEW
ACCESS IMPROVEMENT 14 ---> 30

PROJ MGR: DICKSON  PH: 712-8683 (08/06)

ARIZONA STATE RAILROAD MUSEUM $72

RESTORE HISTORIC LOCOMOTIVE >

PROJ MGR: GASSER  PH: 712-4603

COUNTY 8TH STREET & SOMERTON AVE. $660 NEED R/W CLEARANCE
INTERSECTION IMPROVEMENTS 4 ---> 36
PROJ MGR: EDWARD  PH: 712-8534 (09/06)



CPS
ID:

PROJECT NUMBER:
RTE: L.A. TRACS:

ARIZONA DEPARTMENT OF TRANSPORTATION
24 MONTH PROJECT SCHEDULE (LOCAL GOVERNMENT)

PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

NOVEMBER 2006 BID ADVERTISEMENT DATE

MW1G

ZC1F

ZD1F

OX1G

SR1F

CM-PEO-0(004)A

0000 PEO SS55901C

CM-CHN-0(020)A

0000 CHN  SS853401C

CM-CHN-0(021)A

0000 CHN  SS53901C

CM -MES-0(027)X

0000 MES  SS56301C
CM-PEO-0(005)A
0000 PEO  SS52401C

CAREFREE HWY LK PLSNT/BRDS CNL
PAVING DIRT ROADS
PROG MGR: DICKSON  PH: 712-8683

ALMA SCHOOL RD @ WARNER RD
INTERSECTION IMPROVEMENTS
PROJ MGR: DICKSON  PH: 712-8683

56TH ST @ CHANDLER BLVD
CONST RIGHT TURN LANES
PROJ MGR: DICKSON  PH: 712-8683

REAL TIME SGNL-PHS 1 SUPRST SPRNG
INSTALL REAL-TIME SIGNAL SYSTM
PROJ MGR: DICKSON  PH: 712-8683

83RD AVE & THUNDERBIRD RD
INTERSECTION IMPROVEMENTS
PROJ MGR: DICKSON  PH: 712-8683

PROJECT

COST:

(in thousands)

$807

$6,500

$208

$1,093

$1,500

MOVE
ARROW

3--->13
(09/06)

3---> 26
(09/06)

8 ---> 26
(09/06)

1-->1
(09/06)

7 ---> 38
(08/06)

COMMENTS:

30% ENVIRON COMPLETE.

REBID AFTER 9/05 BIDS REJECTED

PS & E REVIEW.

STAGE Il

NEED R/W CLEARANCE.



CPS
ID:

RTE: L.A.:

PROJECT NUMBER:
TRACS:

ARIZONA DEPARTMENT OF TRANSPORTATION
24 MONTH PROJECT SCHEDULE (LOCAL GOVERNMENT)

PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

DECEMBER 2006 BID ADVERTISEMENT DATE

NX1H

NY1H

oT1G

SU1F

ZN1E

CM -GIL-0(018)A
0000 0.0

CM -GIL-0(019)A
0000 0.0

TEA -GLB-0(002)A
0000  GLB SL50401C

CM-MES-0(020)A
0000 MES  SS48501C

BR -PPN-0-(169)
0000 PPN  SB41001C

WESTERN-POWERLINE TRL PHASE 2

DESIGN MULTI USE PTH

PROJ MGR: SNARR

PH: 712-7025

WESTERN- POWERLINE TRL (PH 3)
DESIGN MULTI USE PTH

PROJ MGR: SNARR

GLOBE GTWY,PH2-HWY 60 @ HILL &OAK

PH: 712-7025

CONSTRUCT INTERSECTION ENHAN

PROJ MGR: GASSER

SOUTH CANAL

PH: 712-4603

DESIGN MULTI-USE PATH

PROJ MGR: SNARR

KELVIN BRIDGE - #8441

PH: 712-7025

BRIDGE REPLACEMENT

PROJ MGR: SNARR

PH: 712-7025

PROJECT
COST:

(in thousands)

$156

$156

$1,652

$1,317

MOVE

ARROW

1--->-8
(08/06)

1-->-8
(08/06)

—>

5--->26
(09/06)

5> 42
(02/05)

COMMENTS:

100% REVIEW COMMENTS

100% REVIEW COMMENTS

95% REVIEW COMMENTS BACK TO THE CITY.

WAITING FOR ENVIRONMENTAL CLEARANCE.



ARIZONA DEPARTMENT OF TRANSPORTATION
24 MONTH PROJECT SCHEDULE (LOCAL GOVERNMENT)

PROJECT NAME: PROJECT
CPS PROJECT NUMBER: TYPE OF WORK: COST: MOVE
ID: RTE: LA TRACS: PROJECT MANAGER: (in thousands) ARROW COMMENTS:

JANUARY 2007 BID ADVERTISEMENT DATE

SJ1H TEA -KNG-0(006)A KINGMAN RAILROAD DEPOT $472
0000 0.0 SL49401C DEPOT REHAB -—>
PROJ MGR: GASSER  PH: 712-4603

AH1B BR-PPN-O( 27)P CHRISTENSEN ROAD BRIDGE #8211 $201 STAGE Il PLANS REVIEW. ENVIRONMENTAL TO FHWA.
0000 PPN  SB36601C BRIDGE REPLACEMENT 6 --->38  BRIDGE ANNEXED BY COOLIDGE.
PROJMGR: SNARR  PH: 712-7025 (06/06)



ARIZONA DEPARTMENT OF TRANSPORTATION
24 MONTH PROJECT SCHEDULE (LOCAL GOVERNMENT)

PROJECT NAME: PROJECT
CPS PROJECT NUMBER: TYPE OF WORK: COST: MOVE
ID: RTE: LA TRACS: PROJECT MANAGER: (in thousands) ARROW

MARCH 2007 BID ADVERTISEMENT DATE

oL1G TEA -ELY-0(002)A ELOY MAIN ST SIDEWALKS & LANDSCP $499
0000 ELY  SL49001C CONSTRUCT SDWK LGHTING/LNDSC --->
PROJ MGR: GASSER  PH: 712-4603

COMMENTS:



ARIZONA DEPARTMENT OF TRANSPORTATION
24 MONTH PROJECT SCHEDULE (LOCAL GOVERNMENT)

PROJECT NAME: PROJECT
CPS PROJECT NUMBER: TYPE OF WORK: COST: MOVE
ID: RTE: LA TRACS: PROJECT MANAGER: (in thousands) ARROW COMMENTS:

JUNE 2007 BID ADVERTISEMENT DATE

NO1H CM -TMP-0(028)A UNIVERSITY DRIVE $500 KICK OFF MEETING TEMPE IS CERTIFICATION
0000 0.0 SS61201C PEDESTRIAN PATHWAY > ACCEPTED.
PROJ MGR: SNARR PH: 712-7025

0sS1G CM -GIL-0(012)A EASTERN CANAL (GUADALUPE-ELLIOT) $636 DCR APPROVAL
0000 0.0 SS54701C CONSTRUCT MULTI-USE PATH -3
PROJ MGR: SNARR PH: 712-7025

NV1H CM -SCT-0(015)X SCOTTSDALE ROAD $1,822 DCR APPROVAL
0000 0.0 DESIGN ITS PROJECT -—>
PROJ MGR: SNARR PH: 712-7025

NS1H CM -CDY-0(011)A CHANDLER HEIGHTS ROAD $256
0000 0.0 SS55701C PAVE DIRT ROAD -—->
PROJ MGR: SNARR PH: 712-7025

NP1H CM -PHX-0(057)A 44TH ST @ INDIAN SCHOOL ROAD $2,480 PHOENIX IS CERTIFICATION ACCEPTED
0000 0.0 SS61701C INTERSECTION RECONSTRUCTION -—>
PROJ MGR: SNARR PH: 712-7025

NU1H GDY-0-417 VAN BUREN @ BULLARD WASH $746
0000 0.0 BRIDGE APPROACHES -——>
PROJ MGR: SNARR PH: 712-7025



CPS PROJECT NUMBER:
ID: RTE: LA TRACS:

ARIZONA DEPARTMENT OF TRANSPORTATION
24 MONTH PROJECT SCHEDULE (LOCAL GOVERNMENT)

PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

JULY 2007 BID ADVERTISEMENT DATE

HES-GGI-0(405)P

NY1E
0000 GGl SH27901C
0000 GGl SB40001C
PF1G
0000 PHX  SL53901C

JESSE HAYES ROAD
ROADWAY IMPROVEMENTS
PROJ MGR: SNARR PH: 712-7025

ICE HOUSE CANYON WASH BR #8193
BRIDGE REPLACEMENT
PROJ MGR: SNARR PH: 712-7025

2ND AVE: FILLMORE TO ROOSEVELT
PEDESTRIAN & LNDSCP IMPROV
PROJ MGR: JESELNIK PH: 712-6685

PROJECT
COST:

(in thousands)

$307

$98

$1,038

MOVE

ARROW

6 --->41
(07/06)

6 ---> 43
(07/06_

—>

COMMENTS:

ROADWAY IMPROVEMENTS HES FUNDING

BRIDGE REPLACEMENT

IN DESIGN. AWAITING CE.



ARIZONA DEPARTMENT OF TRANSPORTATION
24 MONTH PROJECT SCHEDULE (LOCAL GOVERNMENT)

PROJECT NAME: PROJECT
CPS PROJECT NUMBER: TYPE OF WORK: COST: MOVE
ID: RTE: LA TRACS: PROJECT MANAGER: (in thousands) ARROW COMMENTS:

SEPTEMBER 2007 BID ADVERTISEMENT DATE

TEA -LVH-0(003)A MAGNOLIA DRIVE TO ACOMA BLVD $1,263 LOCAL SELF ADMIN. AWAITING CE. ON HOLD PENDING
oV1G
0000 LHV  SL51201C CONSTRUCT MULTI-USE PATH —> INDIVIDUAL 404 TO CORPS

PROJ MGR: JESELNIK PH: 712-6685



ARIZONA DEPARTMENT OF TRANSPORTATION
24 MONTH PROJECT SCHEDULE (LOCAL GOVERNMENT)

PROJECT NAME: PROJECT
CPS PROJECT NUMBER: TYPE OF WORK: COST: MOVE
ID: RTE: LA TRACS: PROJECT MANAGER: (in thousands) ARROW COMMENTS:

OCTOBER 2007 BID ADVERTISEMENT DATE

GL1A TEA -SCT-0(008)A AZ CANAL AT GOLDWATER UNDERPASS $626 AWAITING STAGE IV 95% PS&E AND CE.
0000 SCT  SL39401C CONSTRUCT UNDERPASS 0--->0
PROJ MGR: JESELNIK PH: 712-6685



ARIZONA DEPARTMENT OF TRANSPORTATION
24 MONTH PROJECT SCHEDULE (LOCAL GOVERNMENT)

PROJECT NAME: PROJECT
CPS PROJECT NUMBER: TYPE OF WORK: COST: MOVE
ID: RTE: LA TRACS: PROJECT MANAGER: (in thousands) ARROW COMMENTS:

DECEMBER 2007 BID ADVERTISEMENT DATE

PLH -NNA-O(011)A LONE PINE DAM ROAD $2,500 CONSULTANT ON BOARD. WORKING ON
NW1H
0000 0.0 SS61501C CONST BRDG/APPCH RDS -—> ENVIRONMENTAL.
PROJ MGR: SNARR PH: 712-7025

BV1G CM-GIL-0(014)A EASTERN CANAL, BASELINE-GUADALUP $550 DCR APPROVED
0000 GIL SS54601C CONST MULTI USE PATH 3--->36
PROJ MGR: SNARR PH: 712-7025 (08/06)



CPS
ID:

RTE: L.A.:

PROJECT NUMBER:
TRACS:

ARIZONA DEPARTMENT OF TRANSPORTATION
24 MONTH PROJECT SCHEDULE (LOCAL GOVERNMENT)

PROJECT NAME: PROJECT
TYPE OF WORK: COST: MOVE
PROJECT MANAGER: (in thousands) ARROW

FEBRUARY 2008 BID ADVERTISEMENT DATE

VA1H

UzZiH

VB1H

CM -AVN-0(200)A
0000 0.0 SS64501C

CM -GIL-0(200)A
0000 0.0 SS64401C

STP -FTH-0(200)A
0000 FTH  SS64601C

MCDOWELL RD
PEDESTRIAN IMPROVEMENTS -——>
PROJ MGR: SNARR PH: 712-7025

GILBERT HERITAGE DISTRICT
PEDESTRIAN SIDEWALK, LANDSCAP -3
PROJ MGR: SNARR PH: 712-7025

SHEA BLVD
ROADWAY WIDENING -—>
PROJ MGR: SNARR PH: 712-7025

COMMENTS:



CPS
ID:

PROJECT NUMBER:
RTE: L.A. TRACS:

ARIZONA DEPARTMENT OF TRANSPORTATION
24 MONTH PROJECT SCHEDULE (LOCAL GOVERNMENT)

PROJECT NAME: PROJECT
TYPE OF WORK: COST: MOVE
PROJECT MANAGER: (in thousands) ARROW COMMENTS:

JUNE 2008 BID ADVERTISEMENT DATE

OR1G

QD1H

IM1H

QF1H

CM -GIL-0(013)A
0000 0.0 SS54801C

TEA -GLN-0(201)B
0000 GLN  SL60501C

TEA -PHX-0(163)
0000  PHX  SL59101C

TEA -SCT-0(200)B
0000 SCT  SL60201C

EASTERN CANAL (ELLIOT TO WARNER) $500 DCR APPROVAL
CONSTRUCT MULTI-USE PATH -——>
PROJ MGR: SNARR PH: 712-7025

OLD ROMA ALLY FRM GLENDALE-GLENN $76 AWAITING REVISED SCOPING DOCUMENT.
SYS ENHANC-OTHER ENHANCEMEN -—>
PROJ MGR: JESELNIK PH: 712-6685

ARCADIA DR IND SCHL RD- AZ CAN $821 CERTIFICATION ACCEPTANCE. AWAITING SUBMITTAL OF
MULTI-USE PATHWAY > A SCOPING DOCUMENT.
PROJ MGR: JESELNIK PH: 712-6685

CRSSCUT CANAL-THOMAS-INDIAN SCHL $1,500 AWAITING SUBMITTAL OF A SCOPING DOCUMENT AND
SYS ENHANC-OTHER ENHANCEMEN > REQUEST FOR LOCAL SELF-ADMIN.
PROJ MGR: JESELNIK PH: 712-6685
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ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM PROJECT MANAGEMENT SECTION
*INDEX SORTED LOCAL GOVERNMENT AGENCY*

CPSID

MM1G
NX1H
SJ1H
0S1G
OR1G
UZ1H
QC1H
NY1H
NW1H
NV1H
NU1H
NS1H
NP1H
NO1H
VALH
OL1G
OT1G
oV1G
MW1G
PE1G
WU1E
ZD1F
ZC1F
VB1H
ZR1F
ZQ1F
STIF

LOCAL
AGENCY

0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
ELY
GLB
LHV
PEO
PHX

CHN

CHN

CHN

FTH

GDY

GDY

GDY

CO

MA
MA
MO
MA
MA
MA
MA
MA
NA
MA
MA
MA
MA
MA
MA
PN
Gl
MO
MA
MA
MA
MA
MA
MA
MA
MA
MA

TRACS #

SS51501C

SL49401C
SS54701C
§S554801C
S564401C
SL60301C

S$S61501C

SS55701C
SS61701C
S$S61201C
SS64501C
SL49001C
SL50401C
SL51201C
SS55901C
SL53802C
SL45601C
SS53901C
SS53401C
SS64601C
SS54501C
SS54401C
SS50701C

PROJECT #

CM-MES-0(023)A
CM -GIL-0(018)A
TEA -KNG-0(006)A
CM -GIL-0(012)A
CM -GIL-0(013)A

CM -GIL-0(200)A

CM -GIL-0(019)A
PLH -NNA-0(011)A
CM -SCT-0(015)X
GDY-0-417
CM -CDY-0(011)A
CM -PHX-0(057)A
CM -TMP-0(028)A
CM -AVN-0(200)A
TEA -ELY-0(002)A
TEA -GLB-0(002)A
TEA -LVH-0(003)A

CM-PEO-0(004)A

TEA-CHN-0-(014)
CM-CHN-0(021)A
CM-CHN-0(020)A
STP -FTH-0(200)A
STP-GDY-0(010)A
STP-GDY-0(009)A

CM-GDY-0(007)A

PROJECT NAME

CONSOLIDATED CANAL PHASE 3
WESTERN-POWERLINE TRL PHASE 2
KINGMAN RAILROAD DEPOT

EASTERN CANAL (GUADALUPE-ELLIOT)
EASTERN CANAL (ELLIOT TO WARNER)
GILBERT HERITAGE DISTRICT
DOWNTOWN TEMPE TRANSIT CENTER
WESTERN- POWERLINE TRL (PH 3)
LONE PINE DAM ROAD

SCOTTSDALE ROAD

VAN BUREN @ BULLARD WASH
CHANDLER HEIGHTS ROAD

44TH ST @ INDIAN SCHOOL ROAD
UNIVERSITY DRIVE

MCDOWELL RD

ELOY MAIN ST SIDEWALKS & LANDSCP
GLOBE GTWY,PH2-HWY 60 @ HILL &0OAK
MAGNOLIA DRIVE TO ACOMA BLVD
CAREFREE HWY LK PLSNT/BRDS CNL
PEDESTRIAN SCHOOL SAFETY ZONES
PASEO MULTI-USE PATH PH |

56TH ST @ CHANDLER BLVD

ALMA SCHOOL RD @ WARNER RD
SHEA BLVD

TRAFFIC OPERATIONS CENTER

YUMA RD @ BULLARD WASH
LITCHFIELD RD

TYPE OF WORK

MULTI-USE PATH

DESIGN MULTI USE PTH

DEPOT REHAB

CONSTRUCT MULTI-USE PATH
CONSTRUCT MULTI-USE PATH
PEDESTRIAN SIDEWALK, LANDSCAPE
CONST & FURNISH BIKE STATION
DESIGN MULTI USE PTH

CONST BRDG/APPCH RDS

DESIGN ITS PROJECT

BRIDGE APPROACHES

PAVE DIRT ROAD

INTERSECTION RECONSTRUCTION
PEDESTRIAN PATHWAY

PEDESTRIAN IMPROVEMENTS
CONSTRUCT SDWK LGHTING/LNDSCP
CONSTRUCT INTERSECTION ENHANCE
CONSTRUCT MULTI-USE PATH
PAVING DIRT ROADS

PEDESTRIAN SAFETY ISLANDS
CONST MULTI-USE PATH

CONST RIGHT TURN LANES
INTERSECTION IMPROVEMENTS
ROADWAY WIDENING

EQUIPMENT

CONST BOX CULVERTS

FIBER OPTIC CONDUIT

BID DATE

HOLD
DEC 06
JAN 07
JUN 07
JUN 08
FEB 08
SEP 06
DEC 06
DEC 07
JUN 07
JUN 07
JUN 07
JUN 07
JUN 07
FEB 08
MAR 07
DEC 06
SEP 07
NOV 06
SEP 06
SEP 06
NOV 06
NOV 06
FEB 08

HOLD

HOLD

HOLD

FISCAL YR

20

2007
2007
2007
2008
2008
2007
2007
2008
2007
2007
2007
2007
2007
2008
2007
2007
2008
2007
2007
2007
2007
2006
2008
2007
2006
2005



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM PROJECT MANAGEMENT SECTION
*INDEX SORTED LOCAL GOVERNMENT AGENCY*

CPSID

NY1E
NZ1E
BV1G
0Q1G
QD1H
XJ1G
PL1H
SU1F
OX1G
PJ1H
CX1G
SRI1F
IM1H
PF1G
KR1F
WO1E
ZN1E
AH1B
PP1G
QF1H
GL1A
ZJ1G
ZS1E
UD1F
PT1G
IX1F
CN1H

LOCAL
AGENCY

GGl
GGl
GIL
GIL
GLN
GLN
MES
MES
MES
MMA
MRN
PEO
PHX
PHX
PPM
PPM
PPN
PPN
PVY
SCT
SCT
SCT
SLS
SSC
T™MP
TUC
WIL

Gl

Gl
MA
MA
MA
MA
MA
MA
MA
MA
PM
MA
MA
MA
PM
PM
PN
PN
MA
MA
MA
MA
YU
SC
MA
PM
CN

TRACS #

SH27901C

SB40001C
SS54601C
SL54001C
SL60501C
SS58601C
SS59801C
S548501C
SS56301C
SL59701C
SB41301C
§552401C
SL59101C
SL53901C
SB40301C
§S50101C
SB41001C
SB36601C

SL60201C
SL39401C
SS58701C
§548201C
SL43501C
SL51001C
S548301C
SL47001C

PROJECT #

HES-GGI-0(405)P
BR -GGI-0-(005)
CM-GIL-0(014)A
TEA -GIL-0(015)

TEA -GLN-0(201)B

CM -GLN-0(029)A

CM-MES-0(020)A

CM -MES-0(027)X

BR-MRN-0(014)A
CM-PEO-0(005)A

TEA -PHX-0(163)

BR -PPM-0(71)P
STP-PPM-0(152)P
BR -PPN-0-(169)
BR-PPN-0( 27)P
CM -PVY-0(002)A
TEA -SCT-0(200)B
TEA -SCT-0(008)A
SCT-0(016)A
CBI -SLS-0(1)P
TEA-SSC-0(007)A
TEA -TMP-0(021)
STP -TUC-0(42)P

TEA -WIL-0(002)P

PROJECT NAME

JESSE HAYES ROAD

ICE HOUSE CANYON WASH BR #8193
EASTERN CANAL, BASELINE-GUADALUPE
CONSOLIDATED & EASTERN CANALS
OLD ROMA ALLY FRM GLENDALE-GLENN
59TH AVE, OLIVE TO MTN VIEW ROAD
EAST WEST PEDESTRIAN PATH

SOUTH CANAL

REAL TIME SGNL-PHS 1 SUPRST SPRNG

BUSH HWY USERY PASS-STWRT MTN DAM

INA BRIDGE OVER SANTA CRUZ

83RD AVE & THUNDERBIRD RD
ARCADIA DR IND SCHL RD- AZ CAN

2ND AVE: FILLMORE TO ROOSEVELT
SILVER BELL @ BLANCO WASH

RIVER ROAD AT VENTANA CANYON
KELVIN BRIDGE - #8441

CHRISTENSEN ROAD BRIDGE #8211
LINCOLN DRIVE

CRSSCUT CANAL-THOMAS-INDIAN SCHL
AZ CANAL AT GOLDWATER UNDERPASS
HAYDEN RD AT VIA DE VENTURA

SAN LUIS PORT OF ENTRY

TUBAC - ANZA PLAZA

UNIVERSITY DR SOUTH - UPRR PTHWY
TEA 21, #3 - OVERLAY

ARIZONA STATE RAILROAD MUSEUM

TYPE OF WORK

ROADWAY IMPROVEMENTS
BRIDGE REPLACEMENT

CONST MULTI USE PATH
CONSTRUCT 4 PED BRIDGES

SYS ENHANC-OTHER ENHANCEMENTS
ADD TURNING LANES

CONSTRUCT MULTI USE PATH
DESIGN MULTI-USE PATH

INSTALL REAL-TIME SIGNAL SYSTM
CONSTRUCT BIKE LANES

BRIDGE REPLACEMENT
INTERSECTION IMPROVEMENTS
MULTI-USE PATHWAY

PEDESTRIAN & LNDSCP IMPROV
BRIDGE REPLACEMENT

BRIDGE REPLACEMENT

BRIDGE REPLACEMENT

BRIDGE REPLACEMENT

MULTI-USE PATH

SYS ENHANC-OTHER ENHANCEMENTS
CONSTRUCT UNDERPASS
INTERSECTION IMPROVEMENTS
ACCESS IMPROVEMENT
PEDESTRIAN PATHWAY
CONSTRUCT MULTI-USE PATHWAY
ROADWAY OVERLAY

RESTORE HISTORIC LOCOMOTIVE

BID DATE

JUL 07
JUL 07
DEC 07
OCT 06
JUN 08
OCT 06
HOLD
DEC 06
NOV 06
SEP 06
HOLD
NOV 06
JUN 08
JUL 07
HOLD
HOLD
DEC 06
JAN 07
OCT 06
JUN 08
OCT 07
SEP 06
OCT 06
HOLD
SEP 06
HOLD
OCT 06

FISCAL YR

2008
2008
2006
2007
2008
2007
20

2007
2007
2007
2006
2007
2008
20

2005
2004
2007
2007
2007
2008
2008
2007
2007
2004
2007
2004
2007



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM PROJECT MANAGEMENT SECTION
*INDEX SORTED LOCAL GOVERNMENT AGENCY*

CPSID AL(?ISI\?ClZ_Y CO TRACS # PROJECT # PROJECT NAME TYPE OF WORK BID DATE FISCAL YR

KZ1F YYU YU SH28201C HES -YYU-0(29)A COUNTY 8TH STREET & SOMERTON AVE. INTERSECTION IMPROVEMENTS OCT 06 2007



http://www.azdot.gov/Highways/ppms/
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